

Ref No: RNPL/Thermal/Nasik/2015-16/049

Date: 11.05.2015

To,

The Director IA-II (T)

Ministry Of Environment, Forests and Climate Change Government of India, 3rd Floor, Vayu Block, Indira Paryavaran Bhawan, Jorbagh Road, Aliganj, New Delhi - 110003

Subject

Extension of Environment Clearance for 5 x 270 MW (1350 MW)

Phase I Nasik Thermal Power Project, being developed by RattanIndia Nasik Power Limited at Additional Sinnar Industrial

Area, Nasik District, Maharashtra

Reference

a) MOEF EC No. J-13012/11/2008-IA.II(T) dated 28th July 2010

b) Amendment to EC - MOEF EC No. J-13012/11/2008-IA.II(T)

dated 25th August 2014

Dear Madam,

This is with reference to the environment clearance accorded for 5 x 270 MW (1350 MW) Phase I Nasik Thermal Power Project, being developed by RattanIndia Nasik Power Limited at Additional Sinnar Industrial Area, Nasik District, Maharashtra

Presently one Unit of the plant has been commissioned; the other four Units are in advanced stage of construction/commissioning.

The project got delayed due to unavoidable reasons such as Right of Way (ROW) issues for land of railways, water pipe-line, transmission line etc., restrictions on sand mining and non-availability of PPA. Presently the construction activities are in full swing and all the Units are expected to be commissioned by March, 2017.

We are enclosing the progress report as on 31st March, 2015 and also photographs of the present conditions at site.

RattanIndia Nasik Power Limited



We request you to kindly consider our case in the upcoming EAC meeting and extend our EC for a period of 5 years.

Thanking You,

Yours faithfully,

For RattanIndia Nasik Power Limited

(Mukesh Singhal) Sr. Vice President

Email: mukeshsinghal@rattanindia.com

Mobile: +91-9971200580

Enclosures:

- 1. Environment Clearance granted on 28th July 2010 & 25th August 2014.
- 2. Progress Report
- 3. Photographs of site