

Chitrangi Power Private Limited

CIN: U40101MH2007PTC173904

2nd Floor, Reliance Centre
19, Walchand Hirachand
Marg, Ballard Estate
Mumbai 400 001
Tel: +91 22 30327000
Fax: +91 22 30327699
www.reliancepower.co.in

CPPL/2014-15/168

April 22, 2015

**The Member Secretary – EAC (Thermal) & Director –Technical
Ministry of Environment, Forests & Climate Change,
Indira Paryavaran Bhawan,
2nd Floor, Jal Wing, Jor Bagh Road,
New Delhi - 110003**

Kind Attn: Dr. Sanchita Jindal, Scientist – F

**Sub: Revalidation / Extension of Environmental Clearance (J-13012/150/2008-IA.II(T), dated
May 28, 2010) accorded to 6 X 660 MW Chitrangi Power Pvt. Ltd. in Singrauli District,
Madhya Pradesh.**


Dear Madam,

M/s Chitrangi Power Pvt. Ltd. had been accorded with the Environmental Clearance by Ministry of Environment, Forests & Climate Change, New Delhi vide letter no. J-13012/150/2008-IA.II(T) on dated May 28, 2010 to set up a coal based thermal power project of 6 X 660 MW capacity in Chitrangi Tehsil, Singrauli District, Madhya Pradesh.

In reference to the stipulation no. 6 of the above environmental clearance the clearance has validity for five years till 27th May 2015.

The project has made the following progress:

1. Entire land required for power plant, ash dyke, township and colony is in the possession of the company.
2. The final water allocation for the project has been accorded by Water Resources Department, Government of Madhya Pradesh from Gopad river
3. The R&R Plan has been approved by State of Madhya Pradesh.
4. The project has received Letter of Intent from Madhya Pradesh Power Management Company Limited for supply of 1241 MW to State of Madhya Pradesh and from Uttar Pradesh Power Corporation Ltd for supply of 2456 MW power to state of Uttar Pradesh
5. The pre-engineering work has been completed
6. All construction enabling facilities such as site office, stores, bar bending yard, etc have been completed
7. Site leveling for main plant has been completed and the construction of boundary wall is near completion.



8. Engineering, Procurement and Construction contract has been signed and acted upon.
9. The detailed coal transportation study has been completed for transportation of coal from various sources.
10. Funding / Investment arrangements are being made for the project construction.
11. The total coal requirement for the project shall be around 16 MTPA which shall be sourced from two sources
 - 11.1. 9 MTPA from captive coal mines of allocated to Sasan Ultra Mega Power Project (UMPP). (Refer gazette notification S.O. 397 (E) dated 17th February 2010)
 - 11.2. Balance 7 MTPA coal to be sourced from captive coal blocks (Kerendari BC) allocated to Tilaiya UMPP.


While we are fully committed towards implementation of the project, the same is delayed for reasons beyond our reasonable control

Accordingly, we request you to kindly consider and grant extension / revalidation of the Environmental Clearance to the project till 28th May 2020 under sub paragraph (iv) of paragraph 7 and Section 9 of EIA Notification 2006 and subsequent amendments as applicable to this particular project above.

An updated Form – I is also enclosed for your kind reference and consideration.

Thanking you,

Yours sincerely,
For **Chitrangi Power Pvt. Ltd.**



A N Sethuraman
Authorized Signatory

Encl. As Above

