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MINUTES OF THE 38th MEETING OF THE RE-CONSTITUTED EXPERT APPRAISAL 
COMMITTEE (EAC) ON ENVIRONMENTAL IMPACT ASSESSMENT (EIA) OF THERMAL 
POWER & COAL MINING PROJECTS 

 
 The 38th Meeting of the reconstituted EAC (Thermal Power) was held on 25th-26th June, 
2015 at Teesta Meeting Hall, Vayu Wing, First Floor, Indira Paryavaran Bhawan (New 
Building), Jorbagh Road, New Delhi-110003. The members present were: 
 
1. Prof. C.R. Babu  - Vice Chairman (Acting Chair) 
2. Shri T.K. Dhar   - Member 
3. Shri A.K. Bansal - Member 
4. Shri J.L Mehta  - Member 
5. Shri N.K. Verma - Member 
6. Dr. S.D. Attri  - Member (Representative of CPCB) 
7. Shri  P.D. Siwal 

& Shri N.S. Mondal  - Member (Representative of CEA)  

8. Shri B.B. Barman  -  Member Secretary 
 

Shri G.S. Dang, Dr. C.B.S Dutt, Dr. S.S. Bala, Dr. Ratnavel and Dr. Asha Rajvanshi could 
not be present. At the outset, the Committee recollected the excellent contribution of the 
outgoing Member Secretary, Ms. Sanchita Jindal and expressed their gratitude. List of other 
participants is at Annexure –I. 

 
The Committee also welcomed the newly appointed Member Secretary, Shri B.B. Barman. 

Thereafter, the following agenda items were taken up: 
 
Item No.1: CONFIRMATION OF THE MINUTES OF THE LAST MEETING. 
 

As no comments/observations were received, the Minutes of the 36th EAC ( TP) meeting 
held during 19th-20th May, 2015 were confirmed.  
 
Item No. 2:   CONSIDERATION OF PROJECTS  
 
2.1  2x800 MW Uppur Supercritical Thermal Power Plant at Villages Uppur, Valamavoor 

& Thiruppalaikudi, Tehsil Tiruvadanai, District Ramanatahapuram, Tamil Nadu by 
M/s Tamil Nadu Generation & Distribution Corporation Ltd. (TANGEDCO) – For EC. 

 
The Project Proponent (PP) along with their environmental consultant, Bhagavathi Ana 

Labs Pvt. Ltd., Hyderabad made a presentation and inter-alia, provided the following 
information: 
 

(i) ToR for carrying out EIA study and preparation of EMP for the above proposal was 
accorded by the Ministry on 28.05.2012 and the validity of TOR was extended up-to 

27.5.2015 vide letter 08.09.2014. Public Hearing for the project was conducted on 
04.07.2014. TANGEDCO have prepared the CRZ Maps through Institute of Remote 
Sensing, Anna University, Chennai. The State Coastal Zone Management Authority 
(SCZMA) recommended the proposal in its meeting held on 27.11.2014 and 
communicated the same to National Coastal Zone Management Authority (NCZMA) vide 
letter dated 16.12.2014, where its consideration is awaited.  
 

(ii) The total project area is 1013 acres which includes ash pond and green belt. The 
Administrative Sanction has been issued by Govt. of Tamil Nadu for land acquisition. 
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Survey works have been completed. On obtaining EC, land acquisition process will be 
initiated. No R&R issues are involved in the land acquisition. No further expansion is 
envisaged due to non-availability of land etc. There are no National Parks, Sanctuaries, 
Elephant/Tiger Reserves, migratory routes/wildlife corridors, etc., within 10 km of the 
project site. Authenticated Map has been obtained from the Principal Chief Conservator 
of Forests and Chief Wildlife Warden. Gulf of Mannar Marine National Park is about 60 
km aerial distance from the site. The proposed project site is at a distance of 28 km 
north of Ramanathapuram on the western side of East Coast Road, which is at a 
distance of about 600 m from the project site. The NH-210 is at a distance of 4 km west. 
The nearest Port is Tuticorin at a distance of 140 km south. The project site is located 
at about 1 km from the HTL, 500 m away from HTL of Palk Bay and about 2.5 km from 
HFL of Peyar River. Nearest Railway is Ramanathapuram at a distance of 28 km. The 
project cost is Rs.12,664.76 Crores (approx). The capital and recurring cost towards 
EMP is Rs. 478 Crores and 48 Crores respectively.  
 

(iii) It is proposed to use 100% imported coal (5.02 MTPA) for the project with maximum 

sulphur and ash contents of 0.8% and 10% respectively. MOU has been signed with 
M/s. MMTC on 25.05.2015 for supply of imported coal. Radio activity and heavy metal 
contents of coal to be sourced have been tested and the parameters are well within 
limits. The feasibility of transportation of coal for the Project has been carried out 
through M/s. RITES. Based on the report, it has been proposed to transport coal from 
Tuticorin Port Trust to the Project site through the existing railway line from Tuticorin - 
Vanchi Maniyachi – Manamadurai – Ramanathapuram and then a siding of 25.8 km 
from Ramanathapuram to Thiruppalaikudi and then take off to the power plant. 
 

(iv) The Ambient Air Quality (AAQ) was monitored during July – September, 2012. There are 
no existing/proposed industries in 10 km radius study area.  The maximum base line 
concentration for PM10, SO2 and NOx was 66.6 µg/m3, 15.4 µg/m3 and 18.9 µg/m3 
respectively. The maximum incremental concentration of PM10, SO2 and NOx would be 
0.8 µg/m3, 35.32 µg/m3 and 14.6 µg/m3 respectively. Final GLC of all these will be 
within the prescribed AAQ limits. 
 

(v) The total sea water requirement for the Power Plant is about  
 15,376 m3/h and the cooling water discharge into the sea is 10,508 m3/h. COC of 1.3 
has been proposed to optimize water usage. Desalination plant (11 MLD Capacity) is 
proposed for plant water, service water and potable water requirement of the plant and 
for supply of drinking water to nearby villages. Closed cycle cooling system with Natural 
Draft Cooling Towers (2 no.) is proposed. Roof tops as well as surface rain water 
harvesting will be implemented in the proposed plant site. The stored rainwater will be 
used for green belt development and dust suppression within the plant premises. Brine 
from the desalination plant and cooling tower blow down will be discharged into the sea 
after proper dilution. All other effluents will be treated in ETP/STP and utilized within 

plant premises. It is proposed to implement recirculation of ash pond water. 
 

(vi) The Hydro-geological study was carried out through Anna University, Chennai. Based 
on the geological details of Thiruvadanai Taluk area, average safe depth of de-silting is 
from 0.30 m to 0.60 m. By desilting, the average increase in tank capacity will be about 
20% to 40%. The channel of Naganendhal big tank is passing through the proposed 
plant area. Based on Hydrogeological study report, it is proposed to desilt and deepen 
the nearby tanks so that the water received from the water shed is stored in the tanks. 
Further, it is proposed to connect both Naganendhal big tank and Valamavur tank (2.2 
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km long and 6 m wide) so that the excess water can be diverted and connected to the 
Peyar River in the southern side of the plant boundary. 
 

(vii) The Temperature and Salinity Dispersion Modelling Study for drawl and discharge of 
sea water has been carried out through M/s. IIT Madras The temperatures in the sea 
will rise by about 0.5-0.75°C within a radius of 2.0 km. Salinity will rise by about 4 ppt 
within 1.5 km distance from outfall. Beyond this, ambient conditions will be preserved. 
The intake/outfall pipelines will be laid over RCC Deck supported by concrete pillars. 
Height of Deck above Chart Datum will be 7.5 m and this will ensure free movement of 
fishing vessels. Considering Fish escape velocity of 0.15 m/sec, the Diameter of Intake 
Well is fixed as 14 m, with offshore pump house. The location of Intake Well is 5.0 Km 
from LTL and at 4.0 m water depth. The location of Outfall is 7 km at 5.0 m water 
depth.  
 

(viii) The Marine EIA Study has been carried out through M/s. WAPCOS. Field survey was 
conducted for three seasons i.e., June 2013, September 2013 and January 2014 for 

primary data generation on various aspects of marine water quality and ecology. 15 
Nos. marine sampling points were selected in Thiruppalakudi and Uppur coastal 
villages. The Marine samples were collected and tested by a team of experts from the 
Centre of Advanced Study in Marine Biology of Annamalai University. The results of the 
survey indicate that the water is well oxygenated and nutrients are adequate supporting 
good plankton population, the base in the food chain. Similarly, the levels of heavy 
metals and petroleum hydrocarbon were found to be below permissible level in all the 
seasons. The outfall of the proposed TPP would not change the quality of existing 
natural coastal environment. The rise in temperature is not likely to cause any 
alteration in the biotic community of the coastal waters of the project area. 
 

(ix) The total ash generation is only 0.502 MTPA (1,375 Tonnes/day). 100% fly ash 
utilization is proposed. Many Cement Companies, viz., M/s. Tamil Nadu Cements, M/s. 
Dalmia Cements Ltd., M/s. Malabar Cements Ltd., M/s. Ultra Tech Cements Ltd., and 
M/s. Chettinad Cement Company Ltd., have furnished their expression of interest for 
off take of fly ash. The fly ash from the other running Units is being sold by e-auction 
and the same is proposed for the instant Unit. TANGEDCO will encourage small scale 
industry development in the industrially backward region by supplying fly ash to brick 
manufacturers. Ash Dyke of 138 acres has been provided within the Plant area for 
disposal of bottom ash in slurry form and the ash dyke will be lined with geo-
membrane.  
 

(x) Detailed Socio-economic & Community Needs Assessment study has been conducted 
through M/s. Madras School of Social Work, Chennai. Based on the Community Needs 
Assessment, TANGEDCO has earmarked Rs. 38.0 crores and Rs. 3.0 crores as Capital 
Cost and recurring cost per annum for CSR respectively.  

 
(xi) Public Hearing/Public Consultation for the project was conducted by Tamil Nadu 

Pollution Control Board on 04.07.2014. It was noted that the issues raised in the PH 
pertained to land acquisition not as per the 2013 Act, coal transportation, water source 
& availability, green belt, higher compensation for land, employment for land losers, 
effect on the livelihood of the fishermen, CRZ clearance not available, CSR activities etc. 
The Committee discussed the issues raised in the PH and the reply of the PP. 
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2. The Committee inter-alia, noted that as per the O.M. dated 03.02.2015, the PP needs to 
apply online for CRZ clearance to the Ministry. The Committee shall consider the 
comments/remarks of CRZ sector of the Ministry as and when would be made available. 
Further, as per the Ministry’s O.M. dated 7.10.2014, a preliminary Notification issued by the 
State Govt. regarding acquisition of land as per the provisions of Land Acquisition, R&R Act, 
2013 is mandatory and needs to be submitted. After further and  detailed deliberations, the 
Committee sought the following information/documents:   

 
I.  Pictures and location of the creeks in a legible map.  

 
II. Action plan for harnessing solar power. 

 
III. Revised layout clearly depicting the various Units and facilities.  

 
IV. Clarification that the community land is not being acquired as per the definition of the 

State Govt.  
 

V. Commitment for development of thick green belt of minimum 50 m width between the ash 
pond and village tanks. 
 

VI. Notification issued by the State Govt. regarding acquisition of land as per the provisions of 
relevant act/rules. 

 
VII. Explore the possibility of making an embankment without raising the level of the project 

site.  
 

VIII. Letter from competent Port and Railway authorities for handling & transportation of the 
coal.  
 

IX. The transportation of coal shall be by Rail only. The PP shall take up the matter of 
transportation of coal by the shortest route which would save journey of around 100 km.  
 

X. Diversion of existing Nalahs shall be done in such a way that it shall not dry up the 
creeks and it shall be ensured that water flows perennially in the creeks so as to preserve 
the mangroves. Anna University, who has conducted the hydro-geological study, shall 
present the same in the next meeting.   

 
XI. The water quality data was not properly presented. Hence, the same needs to be done for 

the fresh water and sea water.  
 

XII. Details of proposed e-auction for fly ash, the LoIs from prospective takers along with 
quantities etc. to be submitted.  

 

XIII. Explore various avenues for utilization of bottom ash.  
 

XIV. Revised and detailed budgetary action plan for Public Hearing issues 
 

XV. Employment potential for locals.  
 

XVI. Detailed reply to the issues raised by ERC, New Delhi 
 



Page 5 of 27 
 

XVII. Borrowing of earth should be avoided and efforts be made to balance cutting and filling in 
the project area/site. 
 

XVIII. In order to maintain tranquility and sanctity of the creek area by ensuring bare minimum 
disturbances, proposed sea-ward pipe line shall have to be realigned. 
 

XIX. Concerns were expressed on the high PH of water which needs to be dealt extensively in 
EIA. 
 

On receipt of the above documentation and information, the case will be placed before 
EAC for reconsideration. 

 
2.2 Expansion by addition of 1x800 MW (Stage-III), North Chennai TPP at Villages 

Ennore & Puzhudivakkam, Taluk Ponneri,  District Thiruvallur, Tamil Nadu by M/s 
Tamil Nadu Generation & Distribution Corporation Ltd. (TANGEDCO)- For EC. 

 
 The PP along with their environmental consultant, Ramky Enviro Engineers Ltd., 

Hyderabad, made a presentation and inter-alia, provided the following information: 
 

(i) ToR for carrying out EIA study and preparation of EMP for the above proposal was 
accorded by the Ministry on 28.05.2012 and the validity of TOR was extended upto 
27.5.2015 vide letter 08.09.2014. Public Hearing was conducted on 05.03.2015. 
Demarcation of site was done by Institute of Remote Sensing, Anna University, in 
1:4000 scale including CRZ Zonation / land use for 7 km radius around the project 
site. The State Coastal Zone Management Authority (SCZMA) recommended the 
foreshore facilities viz. coal conveyor and cooling water inlet/outlet pipe lines to MoEF 
in the meeting held on 19.05.2015. Certified compliance report from the Ministry‟s 
Regional Office (R.O) for the conditions stipulated in the ECs of the existing Units was 
submitted and the compliance is found to be satisfactory.  
 

(ii) The land requirement for the proposed expansion is 76.9 Ha (190 acres), which is 
located inside the NCTPS complex. Entire land is under possession of TANGEDCO. 
There are no R&R issues. No further expansion is envisaged. There are no National 
Parks, Sanctuaries, Elephant/Tiger Reserves, Migratory Routes/Wildlife Corridors 
within 10 km of the project site. The site is 500 m away from High Tide Line (HTL) of 
Sea and 100 m away from the HFL of canal. The project site is a graded area with 
necessary drains developed during execution of NCTPS Stage I project (3x210 MW). The 
capital and recurring cost towards EMP is Rs. 480 Crores and 48 Crores respectively.  
 

(iii) The imported coal requirement of 2.09 MTPA with maximum sulphur and ash contents 
of 0.8% and 12% respectively will be sourced through MMTC, New Delhi. Ennore Port is 
establishing Coal Berth 3 (CB 3) exclusively for the use of TANGEDCO in addition to 

existing Coal Berth 1 & 2. It is proposed to transport coal from CB 3 to the NCTPS Stage 
III plant site through closed belt conveyors since the coal conveyor route is well within 
Port and Power plant area alone. Radio activity and heavy metal contents of coal to be 
sourced have been tested and the parameters are well within limits. 
 

(iv) The Ambient Air Quality (AAQ) was monitored during June – August, 2012. The 
maximum base line concentration for PM10, SO2 and NOx was 94.4 µg/m3, 15.8 µg/m3 
and 37.7 µg/m3 respectively. The maximum cumulative incremental concentration of 
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PM10, SO2 and NOx would be 1.4 µg/m3, 61 µg/m3 and 41 µg/m3 respectively. Final 
GLC of all these will be within the prescribed AAQ limits. 
 

(v) The potable water of about 9 MLD required for the plant will be met by treating sea 
water in R.O. based desalination plant. The sea water (1,65,600 KLD) will be sourced 
Ennore port basin via existing intake channel of NCTPS Stage II. COC of 1.3 has been 
proposed to optimize water usage. The domestic wastewater from plant and service 
wastewater will be collected and treated and reused for greenbelt, dust suppression, etc 
and zero discharge will be maintained As sea water is proposed for cooling purpose, the 
same will be discharged into sea through the existing pre cooling channel of NCTPS. 

 

(vi)  Both the inlet & outlet points are proposed to be linked with the NCTPS Stage-II 
systems. Marine EIA study was carried out by IIT Madras in association with WAPCOS 
Limited. The highlights of the study are that, no rare, endangered or threatened marine 
flora and faunal species is reported in and around the project area and the area is 
devoid of sea weeds and coral reefs. The study indicated the availability of primary 

nutrients (N & P) in moderate level showing the project area having moderate 
productivity. The marine water quality in and around the proposed outfall area is that 
of any normal coastal environment. Outfall temperature of coolant water will be only 3.3 
°C higher than ambient and at a distance of 2 km from outfall water temperature 
reduces to 0.4 °C. The outfall of NCTPS stage III project would not change the quality of 
natural coastal environment. 

 

(vii) Fly ash and bottom ash would be collected and stored in the silos and supplied to 
cement/brick industries for manufacturing cement and bricks. 100% Dry Fly ash 
Collection will be done by providing Pressurized Dry Fly ash Collection System. The fly 
ash from the existing Units is being sold by e-auction and the same is proposed for the 
instant Unit. Ash pond water will be collected, treated then reused for slurry making.  

 

(viii) Socio economic study of 15 km radius around the project site covering surrounding 
villages was carried out by M/s Madras School of Social Works. As per the 
recommendations of the study, the local employable youth will be imparted with 
training skills since the project area is surrounded by number of Industries. A budget of 
Rs. 38.0 crores and Rs. 3.0 crores has been earmarked as Capital Cost and recurring 
cost per annum for CSR respectively. The CSR activities will be monitored by the 
Environment Cell at project site under the project head. 
 

(ix) Public Hearing/Public Consultation for the project was conducted by Tamil Nadu 
Pollution Control Board on 04.07.2014. It was noted that the issues raised in the PH 
pertained to affect of hot water let out into the sea, discharge of ash slurry, affect of soil 
and ground water, damage to fishing nets and boats, affect of fly ash in air, 
employment, hydro-geological study, respiratory problems due to carbon particles etc. 

The Committee discussed the issues raised in the PH and the reply of the PP. 
  

2. The Committee inter-alia noted that as per the O.M. dated 03.02.2015, the PP needs to 
apply online for CRZ clearance to the Ministry and accordingly the Committee shall consider the 
comments/remarks of CRZ sector of the Ministry. After detailed deliberations, the Committee 
sought the following information/documents:   

 
I. Action plan for harnessing solar power. 
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II. Revised layout clearly depicting the various Units and facilities.  
 

III. FSA/MoU for imported coal.  
 

IV. Letter from competent Port authority regarding  handling of the coal.  
 

V. Comparison of the year round base-line data before and after the Stage-I and II.  
 

VI. Stack diameter of all the stacks. 
 

VII. Rechecking and  the AAQ predictions. 
 

VIII. The water quality data was not properly presented. Hence, the same needs to be re-done 
for the fresh water and sea water.  

 
IX. Details of existing and proposed e-auction for fly ash, the LoIs from prospective takers 

along with quantities etc.  
 

X. Explore various avenues for utilization of bottom ash.  
 

XI. OHS data of the employees of existing Units. If survey not done, the same shall be done 
and submitted. 
 

XII. Green belt development in the existing Units along with illustrative photographs. 
 

XIII. Employment potential for local people.  
 

On receipt of the above documentation and information, the case will be placed before 
EAC for reconsideration. 
 
  

2.3 Expansion by addition of 6 MW Turbine to existing 60 MW CPP at Villages 
Govindapuram & Aminabad, Taluk & Distt. Ariyalur, Tamil Nadu by M/s The 
Ramco Cements Ltd. - For EC. 

 
The PP along with their environmental consultant, Environmental System Consultants 

& Ambiente Lab Solutions Private Limited, Chennai made a presentation and inter-alia, 
provided the following information.  
 

(i) ToR for carrying out EIA study and preparation of EMP for the above proposal was 
accorded by the Ministry on 31.10.2014. Public Hearing was conducted on 
05.03.2015. Public Hearing was exempted under Para 7(ii) of EIA Notification, 2006. 
No litigation is pending against the proposal. Certified compliance report from the 
Ministry‟s R.O. for the conditions stipulated in the ECs of the existing Units was 
submitted and the compliance is found to be satisfactory.  

 
(ii) Govindapuram Cement Plant operations depend only on the CPPs of 60 MW capacity. 

The power demand of existing Plant operations and Township is about 57 MW along 
with 12% Auxiliary consumption of the CPP. To conserve the electrical energy, 
optimization of Plant operations is being adopted by stopping the non critical 
equipments such as coal mill, coal mill fans, coal mill grinding, reducing the 
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production feed, etc. Plant also requires about 6 MW additionally for Clinker loading, 
Handling of Reclaimers for Limestone & Coal (LSR & CSR Handling), proposed APC 
Measure (Dedusting) for Clinker loading etc. Hence, the PP has to expand the existing 
CPP power generation capacity at Govindapuram to meet the additional power 
demand. There is a surplus steam capacity of 26 TPH unutilized now. Thus, without 
adding any additional Boiler, the existing CPP can generate the required 66 MW 
thermal power by adding only a 6 MW Turbine to it. Accordingly, it is proposed to 
augment the power generation by adding only 6 MW Turbine with Air-cooled 
condenser to enhance the power generation from 60 MW to 66 MW. 

 

(iii) The additional Turbine will be installed in the existing Building of 352.50 sq. m. 
Additionally, about 478 sq. m will be used for housing the Air Cooled Condensers. 
There is no National Park/Wild Life Sanctuary/Biosphere Reserve/Reserved 
Forest/Hot Spot/Historical Monuments exist within 10 km radius area. The proposed 
project cost is Rs. 21.5 Crores. The capital and recurring cost towards EMP is Rs. 1.0 
Crores and 0.1 Crores/annum respectively.  

 
(iv) The proposed augmentation of 6 MW requires another 75 TPD of imported coal from 

Indonesia with maximum sulphur and ash contents of 1.0% and 14% respectively. 
Thus, the total coal demand will be 840 TPD for which the Coal Supply Agreement has 
been made on 19th April, 2014 with M/s. Devendran Coal International (P) Ltd. The 
imported coal is transported by Rail mode from the Karaikkal Port and the Cement 
Plant has a Railway Siding.  
 

(v) The maximum base line concentration of PM10, SO2 and NOx as per the pre-monsoon 
data of 2014 was 45.25 µg/m3, 35.43 µg/m3 and 16.13 µg/m3 respectively. The 
maximum incremental concentration of PM10, SO2 and NOx would be 0.3 µg/m3, 1.02 
µg/m3 and 0.48 µg/m3 respectively. Final GLC of all these will be within the 
prescribed AAQ limits. 
 

(vi) The additional water demand is only 17.5 m3/d and will be met from Borewells & 
Mine Pit Water. The existing and proposed water demand viz. 542.5 m3/d and 17.5 
m3/d, thus, a total of 560 m3/d is well within the consented quantity of 570 m3/d by 
the State Ground Water Board (SGWB). Thus, there will not be any additional water 
demand for the proposed 6 MW Turbine addition. Air Cooled Condensers will be 
installed. Fly Ash-85.7 TPD and Bottom Ash-15.1 TPD shall be generated. The entire 
ash will be utilised in the Cement Plant for PPC manufacture and there will be no Ash 
Pond.  
 

(vii) The CSR activities will be carried out by providing social and welfare measures for the 
local residents and nearby villages around the Plant area. The prime focus will be on 
the creating and maintaining of drinking water facilities for the students at the nearby 
Government Schools, establishing toilets especially for girl students at the schools, 

setting up of computer centres, maintenance of village roads & ponds, providing solar 
street lights, conducting free medical camps etc. About 2% of the Profit (in 3 
Preceeding Years) will be earmarked as CSR Budget. The PP has the CSR Committee 
as per the provisions notified by the Ministry of Corporate Affairs on February 27, 
2014. In addition to the CSR Budget earmarked for the Year viz. 1.50 crores, 
additional Rs. 24.85 lakhs will be spent with a Recurring Cost of Rs. 0.40 
Lakhs/annum to address the issues raised by the Public.  
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(viii) Public Hearing was exempted under Para 7(ii) of EIA Notification, 2006 considering 
the Spatial Impacts due to the Proposal as negligible/insignificant. As per the 
direction of MoEF&CC, the Public Notices both in English and Tamil languages, were 
given on 12.12.2014 (Indian Express & Dinamani). The Proposed Project and EIA 
Findings were also published on the PP‟s Website for the 
comments/responses/views/objections, in writing, from the concerned persons 
having a plausible stake in the environmental aspects of the project or activity. There 
were 9 Representations (by Post & In-person) and 1 email Response from a NGO. All 
Issues are addressed with time bound Action Plan and Budget for successful 
completion. The Committee discussed the same.  

 
2. Based on the information and clarifications provided by the Project Proponent and 
detailed discussions held on all the issues, the Committee recommended the project for 
environmental clearance subject to stipulation of the following additional specific conditions: 
 

I. The boiler shall have at least  10% margin capacity to the TMCR (Turbine Maximum 
Continuous Rating).  

 
II. The Sulphur and ash content of coal shall not exceed 1.0% and 14 % respectively. In case 

of variation of quality at any point of time, fresh reference shall be made to the Ministry 
for suitable amendments to the environmental clearance. 
 

III. As a part of CSR, a surface water body shall be created for use by the nearby villagers.  
 
IV. Ground water recharging shall be done with proper arrangement.  

 
V. Green belt of adequate width shall be developed all around the Plant.  

 
VI. As committed, a minimum amount of Rs. 24.85 Lakhs shall be earmarked as capital cost 

for CSR activities and Rs. 0.4 Lakhs/annum or the amount as per the CSR policy of GOI 
whichever is higher shall be earmarked as recurring cost per annum till the operation of 
the plant. 

 
2.4 3x600 MW Mahan Super Thermal Power Plant at Singrauli, Madhya Pradesh by 

M/s. Essar Power (M.P.) Ltd. - For Amendment and Extension of Validity of EC. 
 

The PP made a presentation and inter-alia provided the following information.  
 

(i) EC was accorded to the above project (4 x 500 MW) vide letter dated 20.04.2007 and 
the same was amended for change in capacity and Unit size (3 x 600 MW) vide letter 
dated 10.02.2009. Further, an amendment in EC for change in source of coal from 
domestic to imported and road transportation of coal for an interim period not exceeding 
three years till Mahan coal block becomes operational was accorded vide letter dated 

23.08.2013. COD of Unit I was declared on 29.04.2013 and COD of Unit II is expected 
by December, 2015.  
 

(ii) Mahan coal block was de-allocated by the Hon‟ble Supreme Court vide its order dated 
24.09.2014. The PP had participated in the bidding process of coal blocks/ mines and 
has now been allocated the Tokisud North Coal Mines, Hazaribagh, Jharkhand. The 
Coal Mining Development and Production Agreement (CMDPA) was signed on 
02.03.2015 and the vesting order for the mine was issued vide MoC Order dated 
23.03.2015. EC & corresponding amendment and FC were transferred from earlier 
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allottee (M/s GVK Coal Co. Pvt. Ltd.) to the PP vide letter dated 13.05.2015 and 
16.06.2015 respectively.  
 

(iii) As per current approved mine plan, the peak rated capacity of the Tokisud coal mine is 
2.32 MTPA from the 2nd year with the weighted average quality of 4750 kcal/kg, which 
is better than the quality of  coal from Mahan coal block on the basis of which original 
EC was granted. The average ash and sulphur content of the coal from Tokisud mine 
will be within 35% and 0.5% respectively and in compliance to the original EC 
condition. For balance fuel requirement, the PP will continue to use imported coal in 
line with EC/amendment already granted. In case of non-viability of imported coal, the 
equivalent quantity will be sourced from spot/ forward e-auction. The PP will further 
evaluate for participation in forthcoming auction of coal blocks to replace balance 
imported coal. 
 

(iv) The coal will be transported from CHP of Tokisud Mine to Tokisud railway siding over a 
distance of 4 km by road. EC for the same is available as part of the EC to Tokisud 

Mine. From Tokisud railway siding, the coal shall be transported to Mahadiya/ 
Singrauli siding by existing rail link over a distance of 383/375 km and from Mahadiya 
/ Singrauli siding to the Power Plant, the coal transportation shall be done by road via 
Rajmilan – Bandhoura over a distance of 63/74 km. The said road transportation was 
approved by MoEF&CC vide the said letter dated 23.08.2013.  
 

(v)  In view of above, amendment of EC to source the coal from captive Tokisud mine in 
addition to the imported coal and extension of validity of EC for 5 years is requested.  

 
2. The Committee noted that the validity of EC to start the production/operation was for 5 
years i.e. till 19.04.2012, whereas the COD of Unit I was declared only 29.04.2013 i.e. beyond 
the 5 years period. Moreover, the PP did not obtain the extension of EC from the Ministry. Hence, 
the Ministry may look into the matter in light of the amendment Notification dated 29.04.2015 
revising the EC validity to 7 years.  
 
3. Based on the information and clarifications provided by the Project Proponent and 
detailed discussions held on all the issues, the Committee recommended amendment of EC to 
source the coal from captive Tokisud mine & e-auction in addition to the imported coal till 
22.08.2016 and extension of validity of EC by 5 years i.e. till 19.04.2017 subject to stipulation 
of the following additional specific conditions.  
 

I. The Sulphur and ash contents of domestic coal shall not exceed 0.5% and 35 % 
respectively. The coal shall be sourced through e-auction only in case of emergency and 
non viability of imported coal. In case of variation of quality at any point of time, fresh 
reference shall be made to the Ministry for suitable amendments to the environmental 
clearance. However, for the imported coal, the ash and sulphur contents will be as 
specified in the earlier order. 
 

II. The road transportation shall be restricted to the route as  approved earlier vide 
amendment dated 23.08.2013.  
 

III. The transportation by road shall be through mechanically covered trucks to the extent 
feasible, else through tarpaulin covered trucks so as to prevent coal dust dispersion in the 
atmosphere.  
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2.5  2,640 MW Bhavanapadu Thermal Power Project near Kakarapalli Village, 
Santhabommali Mandal, Srikakulam District, Andhra Pradesh by M/s. East Coast 
Energy Pvt. Ltd.- For amendment of EC. 

    
The Committee noted that the EC was accorded to the above project vide letter dated 

09.04.2009 and the EC validity was subsequently extended till 08.04.2019 vide MoEF&CC‟s 
letter dated 21.08.2014. The Ministry has received an Application filed by some petitioner 
before Hon‟ble NGT, Chennai on the project alleging violation/non-compliance of EC 
conditions as well as order issued by NEAA. The R.O. of the Ministry in its visit to the project 
site on 12.02.2015 has, inter-alia, observed that the project proponent had acquired an 
additional land of 250 acres beyond the total area specified in the EC (condition no.ii of EC 
order ) and constructed 14 km garland drain (width of drain varies from 20 m to 80 m) in 173 
acres of land and earmarked remaining  77 acres for CSR activities. For this  prior permission 
from the Ministry is not available. Although, the the RO observed that the construction of 
garland drain is in compliance to the EC condition no. 3 (v) that says, “Area drainage system 
will be prepared and implemented to ensure that the ecology of the area is not disturbed. The 
garland drain, as per the PP, has the approval of the State Govt. Notwithstanding this,  the PP 
was directed to obtain the approval of the Ministry for acquisition of additional land. 
Accordingly, the PP has applied to the Ministry for amendment of EC for the additional 250 
acres of land.  

 
2. The PP made a presentation and inter-alia, provided the following information.  
 

(i) The project area as per the said EC is 1995 acres. The instant proposal is for the 
amendment of EC for 250 Acres (173 acres +77 acres) acquired outside the project 
battery limits for formation of Garland Drainage and for creating infrastructural 
facilities for implementation of CSR Activities as per Public Hearing Commitment, 
Stipulation of APIIC and in compliance to EC Conditions. The issue of garland drain 
was also discussed by the EAC prior to EC. 

 
(ii) A 14 km Garland Drain (width 20 m to 80 m & depth 1 m to 1.5 m) is formed by 

widening of the existing natural drains in about 173 acres allotted by APIIC. The 
design of the Garland Drain is approved by the State Irrigation Department vide letter 
dated 17.06.2009 and the formation is completed in 2010. The Local Fishermen are 
carrying out fishing activity in the Garland Drain and the local farmers are utilizing the 
water in the Drain for their second crop. The drainage system has functioned 
effectively during the recent cyclones and unprecedented rains, when storm water 
flowed smoothly into the sea. An amount of Rs 54 Crores is incurred for the formation 
and maintenance of the same. The photographs of the Garland Drain were also 
presented.  

 
(iii) The formation of the Drain has been appreciated by the Hon‟ble NEAA during visit 

along with MoEF expert to the project site in June, 2010 and has also been 
appreciated by various committees who had visited the project site till date. The PP has 
recently requested the District Collector, Srikakulam for taking necessary action for 
directing the irrigation department for future maintenance of the Garland Drain as per 
the Public Hearing Minutes. 
 

(iv) About 77 acres located in the North East direction of the project site, away and outside 
the power project area is allotted by APIIC. This area is for creating infrastructure 
facilities for carrying out CSR activities for the benefit of the fishing and farming 
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community in the area as per Public Hearing Commitment. These activities are yet to 
be initiated. 

 
3. At the outset, the Committee noted that the 77 acres of land acquired for CSR activities 
has no relevance to the project area and will not be discussed. The Committee noted the 
submission of the PP that the issue of garland drain was also discussed by the EAC prior to EC 
and hence, sought a detailed note with all the supporting documents in this regard. The 
report/study submitted by the PP to the State Govt. based on which the State Govt. has 
accorded approval shall be submitted. The purpose being served by the garland drain shall be 
certified by the concerned State Govt. Further, considering the sensitivity of the project area in 
light of the developments post EC, representations received and the matter pending before 
Hon’ble NGT, the Committee recommended to further address these issues by undertaking a 
Site Visit by a Sub-Group of the EAC. The proposal was accordingly deferred.  

 
2.6 6x660 MW coal based Thermal Power Project at Village Nariyara, District Janjgir- 

Champa, Chhattisgarh by M/s KSK Mahanadi Power Company Ltd.- For 

Amendment of EC. 
 

EC was accorded for the above project on 19.10.2009 in the name of M/s. Wardha 
Power Company Ltd. Further, amendments in EC regarding change in the company name to 
M/s KSK Mahanadi Power Company Ltd. and tapering coal linkage were accorded on 
27.12.2010 and 24.01.2012 respectively. The request of PP was considered favorably for 
extension of validity of EC by the Committee in its 28th Meeting held during 22nd-23rd 
December, 2014. However, in the meantime, the Ministry has received an Application filed 
before Hon‟ble NGT, Bhopal alleging the shift/expansion of the project site after EC/Public 
Hearing and the matter is pending. 

 
2. The Regional Office (R.O) of the MoEF&CC was requested to conduct monitoring of the 
project especially w.r.t the issue of shift of the project site after EC. The R.O‟s report shows a 
slight mismatch between the project area and the co-ordinates as per EC (830 ha.) and the 
actual (844.82 ha.). The above slight increase in the overall project area was also not informed 
by the PP to the Ministry and the EAC in the documents submitted for extension of validity of 
EC. Hence, the PP was directed to obtain amendment in EC for the project area and the co-
ordinates. Accordingly, the PP has applied to the Ministry.  

 
3. The PP made a presentation and inter-alia provided the following information.  
 

(i) The construction and installation of all the project facilities are done well within the 
specify 830 ha. of land and also well within the overall co-ordinates as specified in the 
EIA report. Further, the project facilities are within the four specified villages i.e. 
Nariyara, Tarod, Amora and Rogda only, which were approved at the time of EC and no 
shifting of project site as occurred what so ever.  
 

(ii) The topo sheet submitted prior to EC clearly shows the existence of cart tracks for 
movement of people and goods between the said villages. Since, the power plant 
facilities are to be set up in the approved 830 ha. area and therefore closing of the cart 
tracks inevitable, the local district administration, at the instance of people residing in 
these villages has stipulated that, appropriate road infrastructure be created by the 
company at its cost, for the usage of people.  
 

(iii) Due to practical issues on ground, 811.01 ha of acquired land falls within the earlier 
envisaged co-ordinates and 17.45 ha falls outside the co-ordinates but in the same four 
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villages. Therefore, the land for the project is only 828.46 ha as against the 830 ha as 
per EC.  
 

(iv) Regarding the balance land of 16.36 ha (844.82 – 828.46), the same was well within the 
said four villages and acquired at the instance of the District Authorities and to address 
the concerns of land owners and their demands of semi fragmented holdings. The said 
16.36 ha is out of the project purview & facilities and is used for providing village road 
infrastructure (already built over a length of 15.11 km with 6.5 m breadth) and 
additional green belt development (6.54 ha).  
 

(v) The Unit I & II are operational and the remaining Units are at various stages of 
construction and will be operational latest by 31.12.2017. An amount of about Rs. 41.2 
crores was spent on CSR activities till May, 2015 and the balance 22.8 crores (as per 
EC, the capital cost for CSR is Rs. 64 crores) will be spent by 2017-18. The original and 
revised layouts, photographs detailing the progress made including the greenbelt and 
CSR activities were presented. 

 
(vi) An amount of Rs. 9.47 crores and 1.83 crores per annum was proposed for CSR 

activities in the EIA/EMP report. However, in compliance to the EC condition regarding 
CSR, an amount of Rs. 64 crores has been earmarked as the capital cost for CSR. It is 
requested to amend the CSR condition w.r.t the recurring cost as per the CSR policy of 
Govt. of India. 
 

4. The Committee, after further deliberations concluded as follows: 
 

- Proposed acquisition of excess land of 16.36 ha for construction of village roads is outside 
the project boundary wall and partly peripheral in nature. This resembles a road project 
for which the EAC expressed inability to consider.  
 

- Providing EC for a road construction outside the project premises may lead to numerous 
complications. 
 

- The Project Proponent may approach designated authority competent to consider EC for 
road. 

 

2.7 Expansion by addition of Unit no. 9 of 800 MW capacity by phasing out existing 
Units 1 to 4 at Panipat Thermal Power Station at Panipat, Haryana by M/s 
Haryana Power Generation Corporation Ltd.- For ToR. 

 
The proposal was earlier discussed in the 34th Meeting of the EAC (Thermal) held during 

29th- 30th April, 2015, the minutes of which are as under: 
 
Quote “The PP along with their environmental consultant, MECON Ltd., Ranchi made a 
presentation and inter-alia provided the following information- 
 

1)  The capacity of existing Units I – VIII are 117.8, 110, 110, 110, 210, 210, 250 and 250 
MW respectively totaling to 1367.8 MW.  It is proposed to decommission the Units I-IV 
after the commissioning of the proposed Unit of 800 MW. The coal linkage of Units I-IV 
shall be diverted to the proposed Unit. 
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2) The proposed Unit will be installed within the existing plant premises of Panipat 
Thermal Power Station (PTPS), Panipat.  Infrastructure facilities like ash dyke, raw 
water reservoir, marshalling yard, railway siding and colony of the existing plant shall 
be commonly used. No alternate sites were identified because required land was 
available inside the existing plant boundary. Panipat Oil Refinery and Panipat Town are 
located at a distance of 8 km and 10 km respectively from the project site.  

 
3) The total coal requirement is 3.20 MTPA at 85% PLF. A blend of indigenous (GCV-3600 

Kcal/Kg) and imported coal (GCV- 5400 Kcal/Kg) in 70:30 ratio as per CEA guidelines 
is proposed to be used. The domestic coal will be sourced from existing coal linkages 
from BCCL, WCL & CCL and imported coal through prospective suppliers (mainly 
MSTC, MMTC & STC). The water requirement is 2600 m3/h (25 Cusec) for the proposed 
Unit and shall be sourced from West Yamuna Canal within the existing allocation. The 
project cost is about Rs. 4418.9 crores of which the cost towards environment control 
measures is about Rs. 442 crores. 

 

2. The Committee tried to understand the prevailing wind direction vis-à-vis plant layout 
including the town ship and the proximity to Panipat Town and Refinery. However, the same 
was not clear to the Committee. After detailed deliberations, site visit by a sub-group of the 
EAC was recommended. Further, the Committee recommended that breakup of the existing 
and proposed project site along with revised Form-I and PFR after rectifying the 
inconsistencies/errors pointed out by the committee, shall be submitted. The proposal was 
accordingly deferred. ”Unquote 
 
3. A sub-group of the EAC has visited the project site on 09.06.2015 and recommended, 
among others,  “The proposed site of Unit # 9 in the existing plant area covering also portion of 
land between plant boundary and township may be considered by the EAC, if the PP 
undertakes to provide a buffer of green belt (150 m) between the plant boundary & township 
by demolishing their existing residential complex, use the existing clarifier of Units 1 to 4 for 
proposed Unit # 9 for water supply and develop substantial additional green belt towards other 
sides of boundaries close to the proposed Unit  9”. 
 
4. Based on the recommendation of the sub-group, the PP has revised the plant layout. 
The maximum possible green belt width between the Plant and township is 120 m and the 
same shall be provided. The total project area (existing and proposed) is 2148 acres of which 
plant area, township and ash pond are 877, 400 and 871 acres respectively. The wind-rose 
diagram shows that the PTPS township is not  located in the predominant wind direction.  
 
5. Based on the information provided and the presentation made, the Committee 
recommended the following ToR in addition to the standard TORs (as applicable) at Annexure-
A1 for undertaking detailed EIA study and preparation of EMP. 
 

(i) Cumulative EIA shall be carried out covering a radius of  20 km. 
 

(ii) The concentration of Heavy metals including Mercury shall be estimated in the ground 
and surface water 

 
(iii) Examine the feasibility of shifting the project township elsewhere.  

 
(iv) As committed, green belt of minimum 120 m width shall be developed between the plant 

and township.  
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(v) The details of employment opportunity and township to be provided.  
 

(vi) Action plan with definitive time frame for decommissioning the 110 MW Units.  
 

(vii) The Project Authority informed that they did not require additional allocation of  water 
for the new unit and therefore, will not be drawn additional water from Tajewala 
Barrage for the plant. 

 

(viii) As a water conservation measure, necessary rainwater harvesting arrangement will be 
put in place and attempts shall be made to make reservoir to store rainwater.   

 
 

2.8 2x660 MW Supercritical Coal Based Thermal Power Project at Villages Alailo, 
Bilipada, Nachhipada & Niamatpur, Taluk Mahakalpara, District Kendrapara, 
Odisha by M/s. SPI Ports Pvt. Ltd. - For ToR  

 
 The PP along with their environmental consultant, B. S. Envi-Tech Pvt. Ltd., Hyderabad 
made a presentation. At the outset, the Committee noted that all the four sites (proposed and 
three alternate) are nearby and within the catchment area of River Gobri. Further, water from 
River Gobri is proposed to be used, which will adversely affect the growth and survival of 
mangroves etc. The proposed site is said to be 12 km from the eco-sensitive zone of 
Bhitarkanika Sanctuary. However, prima-facie, the map of eco-sensitive zone produced appears 
to be incorrect since the eco-sensitive zone is cutting across the map of the wild life sanctuary. 
Hence, the PP was advised to obtain a map duly authenticated by the Concerned Authorities. 
Further, the Committee recommended to explore alternate sites preferably based on use of sea 
water. The proposal was accordingly deferred.  
  
2.9 Farakka Super Thermal Power Project at Farakka, District Murshidabad, West 

Bengal by M/s NTPC Ltd.- For Amendment of EC.   
 
 The PP along with Inland Waterways Authority of India (IWAI), Central Inland Fisheries 
Research Institute (CICFRI) and Jindal ITF Ltd. made a presentation and inter-alia provided 
the following information. 
 

(i) The total installed capacity of Farakka STPP is 2,100 (3x200 + 2x500 + 1x500) MW. The 
coal requirement is 16.4 MTPA (about 45,000 TPD) and to be met from domestic coal 
mines through railways. In order to supplement shortfall of domestic coal to the project, 
it was proposed to import coal through sea route and transport it to Farakka STPS 
through National Waterway No.1 (NW-1) i.e river Hoogly. Accordingly, MOEF&CC vide 
letter dated 31.07.2014 accorded permission for use of blended coal (Domestic 70%: 
Imported 30%) and temporary permission for transportation of imported coal through 
NW-1 for a period of  one year subject to specific conditions. The present proposal seeks  

Lifetime Permission for Transportation of Imported Coal through NW-1 to NTPC 
Farakka STPS. The proposal is claimed to be  the first of its kind in India. 
 

(ii) Ganga-Bhagirathi-Hooghly river system from Allahabad to Sagar is declared as NW-1 
vide National Waterway (Allahabad-Sagar stretch of the Ganga-Bhagirathi-Hooghly 
river) Act, 1982 (49 of 1982). Out of the total 1620 Km stretch of NW-1, only 560 Km 
stretch from Sagar to Farakka of River Hooghly is being utilized for transportation of 
imported coal. NTPC and IWAI have entered into a MOU to explore the possibility of use 
of inland waterways as a viable supplementary mode for transportation of coal for 
Farakka STPP. As per the MOU, IWAI shall maintain the waterway and provide a 
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guarantee for navigability of channel. However, execution and implementation of the 
coal transportation project shall be done through a private operator. Accordingly a 
tripartite agreement amongst NTPC, IWAI & Jindal ITF Ltd. was signed on 11.08.2011. 
As per the tripartite agreement M/s Jindal ITF Ltd. would be responsible for unloading 
the coal from the ocean going vessel and thereafter hauling the coal on barges using NW 
– 1 and ensuring delivery of coal at the coal stack yard of the Farakka STPP by utilizing 
the unloading infrastructure through grab crane on a civil service platform on Design, 
Finance, Build, Operate & Transfer (DFBOT) basis. 
 

(iii) Among all modes of transport, inland navigation with adopting proper procedures is 
currently considered the most environmentally sound and sustainable form (United 
Nations, 1997; Colvile et al., 2001; European Commission, 2001). According to a report 
by the Working Group on Ports and Shipping under the National Transport Policy 
Development Committee of the Planning Commission during 2012, a litre of diesel 
would carry 105 tonnes over a kilometer through waterways, 85 tonnes through 
railways and 24 tonnes through roadways. The emission of greenhouse gases is also 

relatively low from the sector. In view of the above, it is requested that the permission 
for transport of coal through NW-1 may be accorded for the lifetime of NTPC Farakka 
STPS. The ecological study carried out by CIFRI and its recommendations were 
presented.  

 
2. Based on the information & clarifications provided and detailed discussions held on all 
the issues, the Committee recommended for continuation of the permission for transport of 
maximum 1.5 MTPA coal through NW-1 for another one year i.e. till 30.07.2016 and also sought 
the following additional information based on the study being carried out by CICFRI . After a 
period of 6 months, the NTPC shall submit/present findings of the study and EAC shall review 
the findings of the studies and if need be, would undertake a site visit:  
 

I. Long term, and a minimum period of one year continuous study shall be conducted on the 
impacts of varying traffic loads on aquatic flora and fauna with particular reference to 
species composition of different communities, abundance of selective species of indicator 
value, species richness and diversity and productivity.  
 

II. Impacts of noise generated by the barge movement on Gangetic Dolphin which has been 
declared a National Aquatic Animal.  

 
III. Energy conservation and other perceived benefits vis-à-vis rail and road transportation.  

 
IV. Impact on the abundance of economically important fish species (including Dolphin), fish 

growth and production at varying traffic loads.  
 

V. Impact on bank erosion vis-a-vis safeguard measures like stabilization of banks with 
native vegetation (including mangroves) that will prevent erosion  
 

VI. Impact on the fish catch under varying traffic loads and livelihood of fishermen and their 
views on the coal transportation by barges. 

 
VII. NTPC shall set up a permanent laboratory of CIFRI at the site to expedite the study w.r.t 

above parameters and for making scientifically sound conclusions.  
 

VIII. The characteristics of treated sewage which is being reportedly used for irrigation. The 
coliform count specially has to be monitored and reported. 
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IX. Accordingly, the study should conclusively come out as to what tonnage of coal can be 
transported through Waterways i.e. in the proposed route of NW-1 in an environmentally 
sustainable manner.  

  
2.10 2x150 MW Coal Based Thermal Power Project at Villages Okkur, Veniddangal, 

Velankudi & Periakannamangalam, Taluks Kilvelur & Nagapattinam, District 
Nagapattinam, Tamil Nadu by M/s. Nagai Power Pvt. Ltd.- For Amendment and 
Extension of Validity of EC.   

 
 The PP along with their environmental consultant, B. S. Envi-Tech Pvt. Ltd., Hyderabad 
made a presentation. 
 

(i) EC for the above project was accorded by SEIAA, Tamil Nadu vide letter dated 
27.05.2010 using imported coal and Sea Water. 
An amendment in EC for change in source of fuel i.e. use of blended coal (domestic 

coal: imported coal - 70:30) was accorded by the Ministry on 05.09.2012 due to non-
existence of SEIAA at that time. However, the interstate boundary of Puducherry is 
within 10 km and the project is classified as Category „A‟ and appraised at the Centre. 
As per EC, a total quantity of 4400 m3/h (105,600 m3/d) of sea water was estimated to 
be drawn. CRZ Clearance to draw water from sea and discharge the treated wastewater 
of 3645 m3/h (87,480 m3/d) has been obtained.  
 

(ii) It is proposed to change the Water Cooled Condensing (WCC) System to Air Cooled 
Condensing (ACC) System (only 282 m3/h) for significantly reducing the sea water 
requirement for the project. Further, considering the allotment of STP treated water (2.5 
MLD) by Govt. of Tamil Nadu vide G.O. (3D) No. 19 dated 10.05.2013 through The 
Tamil Nadu Water Supply and Drainage Board (TWAD), it is proposed to use 104.63 
m3/h of the water allotted by TWAD and sea water (282 m3/h) in case of necessity.  
 

(iii) Due to various constraints i.e. financial, EPC contractor delay etc, the project 
execution was delayed.  Civil construction works are in full swing, foundations for 
boiler, Turbine, ESP, CHP, AHP, Ash Pond, Chimney, etc. are completed. Unit # 1 is 
scheduled to be commissioned by September, 2016 and Unit # 2 is scheduled to be 
commissioned by September, 2018.  

 
2. Based on the information and clarifications provided by the Project Proponent and 
detailed discussions held on all the issues, the Committee recommended amendment of EC for 
installing ACC instead of WCC & use of STP treated water or sea water and extension of validity 
of EC till December, 2018. Committee noted that although, the PP vide its letter addressed to 
Ministry has sought extension of five years, based on the actual requirement which has been 
informed and explained to be September, 2018, the extension may be granted till this 
requirement i.e. till December, 2018 only. 
 

2.11 2x150 MW Power Plant at Village Sirupulalpettai, Taluk Gummidipoondi, District 
Thiruvallur, Tamil Nadu by M/s Accord Energy Corporation India Private Ltd.- For 
Amendment of EC 

 
The proposal was earlier discussed in the 26th Meeting of the EAC (Thermal) held during 

27th -28th November, 2014, the minutes of which are as under: 
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Quote “The project proponent made a presentation inter-alia provided the following 
information. The proposal is for Amendment (for augmentation of capacity from 2x150 to 
2x180 MW) in EC accorded by the Ministry for the above project on 18.05.2011. An 
amendment to the EC in the Specific Condition no. (iii) regarding rail transportation of coal 
was accorded on 17.02.2012, which permits transportation of coal by road only for a limited 
period of four years. The application for EC was appraised at the Centre due to location of 
inter-state boundary within 10 km.  
  
2. Regarding the present status of the project, the entire land acquisition is complete, and 
is awaiting issue of Consent to Establish from TNPCB, which is in the final stages of issue. 
Financial closure is also in the final stages, and is expected by December 2014. Construction 
will commence after obtaining Consent to Establish from TNPCB.  
 
3. Regarding the progress of Railway Siding, “In-Principle” approval was accorded by 
Southern Railway on 29.09.2011. Revised final feasibility has been submitted to Southern 
Railway and route survey is in progress, which will be completed before December, 2015. The 

land acquisition is envisaged to be completed by June, 2017 and the commissioning of the 
Plant is targeted by December, 2017. The laying and completion of Railway line by Southern 
Railway including within Plant will be completed within four years of commissioning.  
 
4. A similar proposal for augmentation of capacity from 160 to 180 MW was recommended 
by the Committee in February, 2014 and accordingly amendment was accorded by the 
Ministry on 23.09.2014. The 150 MW Unit can generate upto 180 MW if operated under valve 
wide open condition, the technology for which was recently developed by the Turbine Supplier. 
 
5. The advantages of the proposed augmentation are that, keeping majority of the systems 
same, there is a possibility of 30 MW more in each, much lower heat rate to generate higher 
capacity with less coal consumption, time required is the same, better utilization of the 
investment made on the transmission line and the clearances already obtained, will remain 
the same except an amendment for augmentation capacity at 2 x 180 MW. There will be no 
change in land area and project cost as per the EC. 
 
6. The additional coal requirement for 2x180 MW as against 2x150 MW will be 215 TPD of 
imported coal and an additional ash of 19.35 TPD will be generated. The stack height 
requirement based on the SO2 emissions is 166.18 m, whereas the stack height proposed to be 
constructed is however 220 m. An MoU was signed with M/s India Cements Ltd. for fly ash 
utilization in the cement manufacture.  
 
7. There will only be a marginal increase in ground level concentration of SO2, NOx and 
SPM i.e. SO2 concentration will increase by 1.48 µg/Nm3 from 13.12 µg/Nm3 to 14.6 µg/Nm3, 

NOx will increase by 0.55 µg/Nm3 from 4.92 µg/Nm3 to 5.47 µg/Nm3 and SPM will increase by 
only 0.01 µg/Nm3 from 0.34 µg/Nm3 to 0.35 µg/Nm3. The cumulative incremental GLCs of 
SO2, NOx and SPM considering all the proposed industries within 10 km will be 30.67 

µg/Nm3, 20.30 µg/Nm3 and 0.97 µg/Nm3 respectively. The resultant GLCs will be within the 
NAAQS.  
 
8. The plant will be based on zero discharge and air cooled condenser for main condensate 
cooling & finfan coolers for auxiliary cooling. The air Compressors and Air Conditioner Cooling 
will also be based on air cooled. As such no water will be required for cooling purpose. The 
fresh water (150 KLD) required will be only for boiler make up and domestic consumption. 
Clearance from Central Ground Water Authority has already been obtained for drawl of 1300 
KLD of Ground Water. Total water available for rain water harvesting (normal rainfall days) is 
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5,95,072.3 cum/year whereas the total water requirement  is 54,750.0 cum/year which is  
only 9.2 % of the total rain water available for harvesting within proposed project site. 
Therefore, even during drought years when the rainfall is < 50% of normal rainfall, the water 
requirement for the project can be met out from the harvested rain water. The wastewater 
emanating from Boiler blow down, D.M. Plant regeneration waste and domestic consumption 
will be used within the site for coal dust suppression, and green belt. As such there will not be 
any discharge of wastewater from the plant. 

 
9. Based on the information & clarifications provided by the Project Proponent, the detailed 
discussions held on all the issues and considering the advantages of the proposed 
augmentation, the Committee recommended the project for Amendment in EC for augmentation 
of capacity from 2x150 to 2x180 MW subject to stipulation of the following additional specific 
condition.  
 

(i) Need to expedite land acquisition for transportation of coal by Rail. The progress made 
in this regard shall be submitted to the R.O. of the Ministry on a regular basis. 
 

The PP shall advertise in the local newspapers and place on the website, the proposed 
amendment for public information.” Unquote 
 
2. The Ministry referred the proposal to EAC to look into the safety aspect of operating 
under Valve Wide Open Condition. The PP along with their technical consultant made a 
detailed presentation. Based on the information & clarifications provided by the Project 
Proponent, the detailed discussions held on all the issues and considering the advantages of the 
proposed augmentation, the Committee re-iterated its earlier recommendation subject to 
stipulation of the following additional specific conditions. 

 
(ii) The boiler shall have at least 10% margin capacity to the TMCR (Turbine Maximum 

Continuous Rating). 
 

(iii)  Indian Electricity Grid Code (IEGC) shall be complied.  
 
There being no agenda item left, the meeting ended with a vote of thanks to the Chair. 

The next meeting of the EAC (Thermal Power) is scheduled for 23rd July, 2015. 
 

*********  
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ANNEXURE- A1 
Terms of Reference (TOR): 

 

i) The proposed project shall be given a unique name in consonance with the name 
submitted to other Government Departments etc. for its better identification and 
reference. 

ii) Vision document specifying prospective long term plan of the project shall be 
formulated and submitted.  

iii) Latest compliance report duly certified by the Regional Office of MoEF for the 
conditions stipulated in the environmental and CRZ clearances of the previous 
phase(s) for the expansion projects shall be submitted. 

iv) The project proponent needs to identify minimum three potential sites based on 
environmental, ecological and economic considerations, and choose one appropriate 
site having minimum impacts on ecology and environment. A detailed comparison of 
the sites in this regard shall be submitted.    

v) Executive summary of the project indicating relevant details along with recent 

photographs of the proposed site (s) shall be provided. Response to the issues raised 
during Public Hearing and the written representations (if any), along with a time 
bound Action Plan and budgetary allocations to address the same, shall be provided 
in a tabular form, against each action proposed. 

vi) Harnessing solar power within the premises of the plant particularly at available roof 
tops and other available areas shall be formulated and for expansion projects, status 
of implementation shall also be submitted. 

vii) The geographical coordinates (WGS 84) of the proposed site (plant boundary), 
including location of ash pond along with topo sheet (1:50,000 scale) and IRS satellite 
map of the area, shall be submitted. Elevation of plant site and ash pond with respect 
to HFL of water body/nallah/River and high tide level from the sea shall be specified, 
if the site is located in proximity to them. 

viii) Layout plan indicating break-up of plant area, ash pond, green belt, infrastructure, 
roads etc. shall be provided.  

ix) Land requirement for the project shall be optimized and in any case not more than 
what has been specified by CEA from time to time. Item wise break up of land 
requirement shall be provided. 

x) Present land use (including land class/kism) as per the revenue records and State 
Govt. records of the proposed site shall be furnished. Information on land to be 
acquired including coal transportation system, laying of pipeline, ROW, transmission 
lines etc. shall be specifically submitted. Status of land acquisition and litigation, if 
any, should be provided. 

xi) If the project involves forest land, details of application, including date of application, 
area applied for, and application registration number, for diversion under FCA and its 
status should be provided along with copies of relevant documents. 

xii) The land acquisition and R&R scheme with a time bound Action Plan should be 
formulated and addressed in the EIA report. 

xiii) Satellite imagery and authenticated topo sheet indicating drainage, cropping pattern, 
water bodies (wetland, river system, stream, nallahs, ponds etc.), location of nearest 
habitations (villages), creeks, mangroves, rivers, reservoirs etc. in the study area shall 
be provided. 

xiv) Location of any National Park, Sanctuary, Elephant/Tiger Reserve (existing as well as 
proposed), migratory routes / wildlife corridor, if any, within 10 km of the project site 
shall be specified and marked on the map duly authenticated by the Chief Wildlife 
Warden of the State or an officer authorized by him.   
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xv) Topography of the study area supported by toposheet on 1:50,000 scale of Survey of 
India, along with a large scale map preferably of 1:25,000 scale and the specific 
information whether the site requires any filling shall be provided.  In that case, 
details of filling, quantity of required fill material; its source, transportation etc. shall 
be submitted.   

xvi) A detailed study on land use pattern in the study area shall be carried out including 
identification of common property resources (such as grazing and community land, 
water resources etc.) available and Action Plan for its protection and management 
shall be formulated. If acquisition of grazing land is involved, it shall be ensured that 
an equal area of grazing land be acquired and developed and detailed plan submitted. 

xvii) A mineralogical map of the proposed site (including soil type) and information (if 
available) that the site is not located on potentially mineable mineral deposit shall be 
submitted. 

xviii) Details of fly ash utilization plan as per the latest fly ash Utilization Notification of GOI 
along with firm agreements / MoU with contracting parties including other usages etc. 
shall be submitted. The plan shall also include disposal method / mechanism of 

bottom ash. 
xix) The water requirement shall be optimized (by adopting measures such as dry fly ash 

and dry bottom ash disposal system, air cooled condenser, concept of zero discharge) 
and in any case not more than that stipulated by CEA from time to time, to be 
submitted along with details of source of water and water balance diagram. Details of 
water balance calculated shall take into account reuse and re-circulation of effluents. 

xx) Water body/Nallah (if any) passing across the site should not be disturbed as far as 
possible. In case any Nallah / drain is proposed to be diverted, it shall be ensured 
that the diversion does not disturb the natural drainage pattern of the area. Details of 
proposed diversion shall be furnished duly approved by the concerned Department of 
the State.  

xxi) It shall also be ensured that a minimum of 500 m distance of plant boundary is kept 
from the HFL of river system / streams etc. and the boundary of site should also be 
located 500 m away from railway track and National Highways. 

xxii) Hydro-geological study of the area shall be carried out through an institute/ 
organization of repute to assess the impact on ground and surface water regimes. 
Specific mitigation measures shall be spelt out and time bound Action Plan for its 
implementation shall be submitted. 

xxiii) Detailed Studies on the impacts of the ecology including fisheries of the 
River/Estuary/Sea due to the proposed withdrawal of water / discharge of treated 
wastewater into the River/Sea etc shall be carried out and submitted along with the 
EIA Report. In case of requirement of marine impact assessment study, the location of 
intake and outfall shall be clearly specified along with depth of water drawl and 
discharge into open sea. 

xxiv) Source of water and its sustainability even in lean season shall be provided along with 
details of ecological impacts arising out of withdrawal of water and taking into 
account inter-state shares (if any).      Information on other competing sources 

downstream of the proposed project and commitment regarding availability of 
requisite quantity of water from the Competent Authority shall be provided along with 
letter / document stating firm allocation of water. 

xxv) Detailed plan for rainwater harvesting and its proposed utilization in the plant shall 
be furnished. 

xxvi) Feasibility of near zero discharge concept shall be critically examined and its details 
submitted. 

xxvii) Optimization of Cycles of Concentration (COC) along with other water conservation 
measures in the project shall be specified.   
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xxviii) Plan for recirculation of ash pond water and its implementation shall be submitted. 
xxix) Detailed plan for conducting monitoring of water quality regularly with proper 

maintenance of records shall be formulated. Detail of methodology and identification 
of monitoring points (between the plant and drainage in the direction of flow of surface 
/ ground water) shall be submitted. It shall be ensured that parameter to be 
monitored also include heavy metals. A provision for long-term monitoring of ground 
water table using Piezometer shall be incorporated in EIA, particularly from the study 
area. 

xxx) Socio-economic study of the study area comprising of 10 km from the plant site shall 
be carried out through a reputed institute / agency which shall consist of detail 
assessment of the impact on livelihood of the local communities. 

xxxi) Action Plan for identification of local employable youth for training in skills, relevant 
to the project, for eventual employment in the project itself shall be formulated and 
numbers specified during construction & operation phases of the Project. 

xxxii) If the area has tribal population it shall be ensured that the rights of tribals are well 
protected. The project proponent shall accordingly identify tribal issues under various 

provisions of the law of the land. 
xxxiii) A detailed CSR plan along with activities wise break up of financial commitment shall 

be prepared. CSR component shall be identified considering need based assessment 
study and Public Hearing issues. Sustainable income generating measures which can 
help in upliftment of affected section of society, which is consistent with the 
traditional skills of the people shall be identified. Separate budget for community 
development activities and income generating programmes shall be specified.  

xxxiv) While formulating CSR schemes it shall be ensured that an in-built monitoring 
mechanism for the schemes identified are in place and mechanism for conducting 
annual social audit from the nearest government institute of repute in the region shall 
be prepared. The project proponent shall also provide Action Plan for the status of 
implementation of the scheme from time to time and dovetail the same with any Govt. 
scheme(s). CSR details done in the past should be clearly spelt out in case of 
expansion projects. 

xxxv) R&R plan, as applicable, shall be formulated wherein mechanism for protecting the 
rights and livelihood of the people in the region who are likely to be impacted, is taken 
into consideration. R&R plan shall be formulated after a detailed census of population 
based on socio economic surveys who were dependant on land falling in the project, 
as well as, population who were dependant on land not owned by them. 

xxxvi) Assessment of occupational health and endemic diseases of environmental origin in 
the study area shall be carried out and Action Plan to mitigate the same shall be 
prepared. 

xxxvii) Occupational health and safety measures for the workers including identification of 
work related health hazards shall be formulated. The company shall engage full time 
qualified doctors who are trained in occupational health. Health monitoring of the 
workers shall be conducted at periodic intervals and health records maintained. 
Awareness programme for workers due to likely adverse impact on their health due to 

working in non-conducive environment shall be carried out and precautionary 
measures like use of personal equipments etc. shall be provided. Review of impact of 
various health measures undertaken at intervals of two to three years shall be 
conducted with an excellent follow up plan of action wherever required. 

xxxviii) One complete season site specific meteorological and AAQ data (except monsoon 
season) as per latest MoEF Notification shall be collected and the dates of monitoring 
shall be recorded. The parameters to be covered for AAQ shall include PM10, PM2.5, 
SO2, NOx, CO and Hg. The location of the monitoring stations should be so decided so 
as to take into consideration the upwind direction, pre-dominant downwind direction, 
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other dominant directions, habitation and sensitive receptors. There should be at least 
one monitoring station each in the upwind and in the pre - dominant downwind 
direction at a location where maximum ground level concentration is likely to occur. 

xxxix) In case of expansion project, air quality monitoring data of 104 observations a year for 
relevant parameters at air quality monitoring stations as identified/stipulated shall be 
submitted to assess for compliance of AAQ Standards (annual average as well as 24 
hrs). 

xl) A list of industries existing and proposed in the study area shall be furnished. 
xli) Cumulative impacts of all sources of emissions including handling and transportation 

of existing and proposed projects on the environment of the area shall be assessed in 
detail. Details of the Model used and the input data used for modeling shall also be 
provided. The air quality contours should be plotted on a location map showing the 
location of project site, habitation nearby, sensitive receptors, if any. The windrose 
and isopleths should also be shown on the location map. The cumulative study 
should also include impacts on water, soil and socio-economics. 

xlii) Radio activity and heavy metal contents of coal to be sourced shall be examined and 

submitted along with laboratory reports. 
xliii) Fuel analysis shall be provided. Details of auxiliary fuel, if any, including its quantity, 

quality, storage etc should also be furnished. 
xliv) Quantity of fuel required, its source and characteristics and documentary evidence to 

substantiate confirmed fuel linkage shall be furnished. The Ministry‟s Notification 
dated 02.01.2014 regarding ash content in coal shall be complied. For the expansion 
projects, the compliance of the existing units to the said Notification shall also be 
submitted  

xlv) Details of transportation of fuel from the source (including port handling) to the 
proposed plant and its impact on ambient AAQ shall be suitably assessed and 
submitted. If transportation entails a long distance it shall be ensured that rail 
transportation to the site shall be first assessed. Wagon loading at source shall 
preferably be through silo/conveyor belt. 

xlvi) For proposals based on imported coal, inland transportation and port handling and 
rail movement shall be examined and details furnished. The approval of the Port and 
Rail Authorities shall be submitted.  

xlvii) Details regarding infrastructure facilities such as sanitation, fuel, restrooms, medical 
facilities, safety during construction phase etc. to be provided to the labour force 
during construction as well as to the casual workers including truck drivers during 
operation phase should be adequately catered for and details furnished. 

xlviii) EMP to mitigate the adverse impacts due to the project along with item - wise cost of 
its implementation in a time bound manner shall be specified. 

xlix) A Disaster Management Plan (DMP) along with risk assessment study including fire 
and explosion issues due to storage and use of fuel should be carried out.  It should 
take into account the maximum inventory of storage at site at any point of time. The 
risk contours should be plotted on the plant layout map clearly showing which of the 
proposed activities would be affected in case of an accident taking place. Based on the 

same, proposed safeguard measures should be provided.  Measures to guard against 
fire hazards should also be invariably provided. Mock drills shall be suitably carried 
out from time to time to check the efficiency of the plans drawn. 

l) The DMP so formulated shall include measures against likely 
Fires/Tsunami/Cyclones/Storm Surges/Earthquakes etc, as applicable. It shall be 
ensured that DMP consists of both On-site and Off-site plans, complete with details of 
containing likely disaster and shall specifically mention personnel identified for the 
task. Smaller version of the plan for different possible disasters shall be prepared both 
in English and local languages and circulated widely. 
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li) Detailed scheme for raising green belt of native species of appropriate width (50 to 100 
m) and consisting of at least 3 tiers around plant boundary with tree density of 2000 
to 2500 trees per ha with a good survival rate of around 80% shall be submitted. 
Photographic evidence must be created and submitted periodically including NRSA 
reports in case of expansion projects. A shrub layer beneath tree layer would serve as 
an effective sieve for dust and sink for CO2 and other gaseous pollutants and hence a 
stratified green belt should be developed. 

lii) Over and above the green belt, as carbon sink, plan for additional plantation shall be 
drawn by identifying blocks of degraded forests, in close consultation with the District 
Forests Department. In pursuance to this the project proponent shall formulate time 
bound Action Plans along with financial allocation and shall submit status of 
implementation to the Ministry every six months. 

liii) Corporate Environment Policy  
 

a. Does the company has a well laid down Environment Policy approved by its Board of 
Directors? If so, it may be detailed in the EIA report. 

b. Does the Environment Policy prescribe for standard operating process / procedures to 
bring into focus any infringement / deviation / violation of the environmental or forest 
norms / conditions? If so, it may be detailed in the EIA. 

c. What is the hierarchical system or Administrative order of the company to deal with the 
environmental issues and for ensuring compliance with the environmental clearance 
conditions. Details of this system may be given. 

d. Does the company has compliance management system in place wherein compliance 
status along with compliances / violations of environmental norms are reported to the 
CMD and the Board of Directors of the company and / or shareholders or stakeholders 
at large? This reporting mechanism should be detailed in the EIA report. 

 
All the above details should be adequately brought out in the EIA report and in the 
presentation to the Committee. 

 
liv) Details of litigation pending or otherwise with respect to project in any Court, Tribunal 

etc. shall invariably be furnished. 
 

---------------- 
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Annexure-I 

List of Participants 

2.1 & 2.2 M/s. Tamil Nadu Generation & Distribution Corporation Ltd. (TANGEDCO) 

1. Sh. T.V.K. Murugan, Director (Projects) 
2. Sh. M. Thirumal, SE/C/ Project & Environment 
3. Sh. R. Ganapathy  Sankaran, OSD( Projects & Environment)  
4. Ms. Munavar Sultana, EE/C 
5. Sh. N. Srinivasan, EE/C/EMC 
6. Sh. A. Stephen Leo, WAPCOS Ltd.   
7. Dr. K. Arun Kumar, Consultant, WAPCOS Ltd.  
8. Sh. PVR Surendra, Vice President, Bhagavathi Ana Labs. 

 
2.3  M/s. Ramco Cements Ltd. 
 
1. Sh. M. Srinivasan, Sr. Vice president 
2. Sh. E. Arumugarajan , GM (L) 
3. Sh. P. Kothandapani, Env. Engr. 
4. Sh. K. Sekar, Ensyscon, EIA Consultant, Chennai. 

 
2.4 M/s. Essar Power (M.P) Ltd. 
 
1. Sh. Vinay Mittal, M.D. 
2. Sh. Pramod Suri, CEO  
3. Sh. Dilip K. Naik, V.P (HSE) 
4. Capt. Sandeep Gujja, Head (Logistics) 
5. Sh. Roshan Agarwal, Head (Raw Material) 
6. Sh. Akshay Sharma , Manager 
 

2.5  M/s. East Coast Energy Pvt. Ltd. 
 
1. Sh. R. Srinivasan, V.P (Corporate) 
2. Sh. Krovidi Srinivas, V.P (Projects) 
3. Sh. Y.B.S Moorthy, Consultant, B.S. Envi Tech Pvt. Ltd.  

 
2.6  M/s. KSK Mahanadi Power Company Ltd. 
 
1. Sh. C.V.K Prasad, Site Head 
2. Dr. Acharyulu, Environment Head 
3. Sh. H.S. Rajore, G.M (Corp. Affairs) 
4. Sh. M. Janardhan, V.P, Vimta Labs 
 
2.7  M/s. Haryana Power Generation Corporation Ltd. 
 
1. Sh. M.K.V. Rama Rao, M.D  
2. Sh. S.C. Jain, Director (Generation) 
4. Sh. S.K. Khungar, CE/Plg. Sh. D.K. Dua, SE/Plg. 
5. Sh. V.K. Chawla, SE/ Civil 
6. Sh. Surinder Singh Mittal, OSD (T) 
7. Sh. D.P.S. Malik 
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8. Dr. Vikas Kumar, DGM, MECON 
9. Dr. V.V.S.N Pinakapani, DGM, MECON 
10. Sh. Gaurav Dubey, ADE, MECON 
11. Sh. Kapil Gupta, DM, Lahmeyer 
 
2.8   M/s. SPI Ports Pvt. Ltd. 
 
1. Sh. A.S. Dominic Raja, Director 
2. Sh. R. Senthil Maariappan, Sr. Manager 
3. Sh. Y.B.S Moorthy, Env. Consultant, B.S. Envi Tech Pvt. Ltd. 
 
2.9  M/s. NTPC Ltd. 
 
1. Sh. R.K. Baderia, HoD (Env. Engg.) 
2. Sh. Vijay Prakash, AGM (Env. Engg.) 
3. Sh. R. Padma Kumar, AGM (FM) 

4. Sh. Ambar Kumar, AGM (FM) 
5. Sh.  Amit More, Manager (Env. Engg.) 
6. Sh. A. Ghosh, AGM (Env.), Farakka STPS  
7. Sh. R.P. Khare, Member (Technical), IWAI 
8. Sh. M.K. Saha, Director, IWAI 
9. Sh. Srikanta Samanta, Pr. Scientist, CIFRI, Barrackpore 
10. Sh. Amiya Kumar Sahoo, ICAR-CIFRI, Barrackpore 
11. Col. P.S. Gill, Sr. GM, Jindal ITF Ltd. 
12. Sh. Joy Saxena, GP & WTD, Jindal ITF Ltd.  
13. Sh. Anurag Verma, Project Coordinator, Jindal ITF Ltd. 
14. Capt. Suvendu Chatterjee, AVP-Project, Jindal ITF Ltd.  
 
 
2.10  M/s. Nagai Power Pvt. Ltd. 
 
1. Sh. K.L Narayana, Vice President 
2. Sh. K. Tumbanadham 
3. Sh. Y.B.S. Murthy, B.S. Envi Tech Ltd.  
 
 
2.11  M/s. Accord Energy Corporation India Pvt. Ltd. 
 
1. Sh. M. Viswanathan, G.M. (Projects) 
2. Sh. A. Chakrapani, Director, ENMAS GB Power Systems Projects Ltd., EPC Cont. 
 
 
 

 
 
 

 


