
BRIEF SUMMARY OF SONDUR DAM PROJECT 

Sondur Dam Project across river Sondur, a right bank tributary of Mahanadi, was contemplated 

by the erstwhile Madhya Pradesh Government in 1972, with a view to augment supplies in Ravi 

Shankar Sagar Project (RSP) under the ambitious Mahanadi Reservoir Project Complex (MRP). 

From its evolution, the project was conceived on Sondur river, in Tehsil and Block Nagri, District 

Dhamtari with a view to impound water of the river for feeding/ augmenting supplies in 

Dudhawa reservoir and downstream RSP reservoir both on Mahanadi. The intervention of 

Sondur River at present site ,with FRL 471.065 mamsl made it plausible for providing en-route   

irrigation to proposed command area of kharif  (12260 ha) in Nagri Tehsil ,besides  augmenting 

supplies in RSP reservoir enroute Dudhawa reservoir otherwise it would have confluence with 

Mahanadi near Gariband ,a place afar downstream of the location of RSP ,without contributing 

to RSP for providing irrigation facilities to CCA (26210 ha)  in  Bhatapara Branch (km 45 to 85 

km) .  

After having carried out the appraisal of the project proposal, which was submitted in 

December 1976, the then Government accorded the administrative approval of Rs 1086.84 lakh 

on 4th March, 1977 and the Technical sanction issued by the competent authority on 26th 

April,1979. The revised Administrative Approval was accorded for Rs. 3399 lakh by the erstwhile 

M.P. Government on 20th November, 1982,  

The work of the project ,which commenced in 1978, continued  as per original design .The 

composite dam with homogeneous earthen section with top bund level 474.265 mamsl and the 

masonry dam section with 5 bays of spillway, crest level 461.07mamsl fitted radial gates 

(15mX10m) to pass the probable maximum flood of 5163 cumecs ,was completed in 1988. The 

work of feeder canal and excavation of the distributaries and sub - distributary was completed 

by June, 1997. However, the cement concrete lining in Nagri and Sihawa distributaries was 

completed 52% and 88% respectively by June, 1997. At present all civil and mechanical works 

are complete under the project, except works of B.K. minor under Nagri distributary.  

 

Out of 2025.14ha forest land requirement, 944.92 ha stand transferred in November, 1979. 

Since full forest land was not transferred the Irrigation Department in 1991 submitted the 

revised proposal for diversion of balance 1080.22 ha forest land (529.70 ha under Sitanadi WLS 

and 550.52 under territorial forest). However, Government of India, considering the fact that 

529.70 ha of forest land of Sitanadi Sanctuary will come under submergence rejected the 

proposal. State Government in 2003 resubmitted the proposal indicating that in lieu of 529.70 

of forest land of Sitanadi Sanctuary, an another area of 671.983 ha of forest land will be 

included in the sanctuary. After the case was reconsidered, the Standing Committee of National 



Board for Wild Life, Government of India in 2004 communicated the consent for this transfer of 

area from the sanctuary subject the various conditions.  

The Government of Chhattisgarh had filed an application in 2005 to the Honourable Supreme 

Court of India seeking permission for the use of 529.70 ha of the forest land falling within 

Sitanadi Wild Life sanctuary for the Sondhur Reservoir Project. This matter was heard by the 

Honourable Apex Court and it was referred to the Central Empowered Committee (CEC).The 

CEC prepared report after examining the matter and recommended the transfer of land under 

Sitanadi WLS subject certain conditions.   Hon’ble Supreme Court granted permission by its 

order dated, 5.7.2012 in IA N0s 370-1370A for diversification/denotification of 529.70 ha of Sita 

Nadi WLS and for compensating the forest area coming under the said sanctuary by the forest 

area adjacent to the sanctuary of the same ecology.  

 In view of the above permission, the State Government requested the Government of India for 

stage–I clearance under Forest Conservation Act. The MoEF, in view of recommendation of FAC, 

in 2014, asked the State Government to submit a fresh application. 

In view of the increased cost of project, the case for revised administrative approval for Rs 

557.11 crore was submitted on 17.12.2013 to the competent authority for grant of approval. 

The balance works under the project are still continuing.  The balance work ,inter-alia, include 

work under compensatory afforestation scheme in forest and non-forest area, catchment area 

treatment plan, wildlife conservation and management plan in impact zone, though to be 

executed by the Forest Department, are yet to commence.  Therefore, in terms of provisions 

laid down under EIA Notification, 14th November, 2006, the project falls under category 1(c), 

being major irrigation project, shall require prior environmental clearance. Thus it is a peculiar 

situation that till November 2006 or the point of time investment on it  did not exceed Rs 100 

crores, whichever was earlier, the requirement of environmental clearance was not there, in 

other terms there was no violation of any EIA notification under EC, Act.  

Now major balance works involved (compensatory afforestation, catchment area treatment 

plan, wildlife conservation and management plan in impact zone) are such which can be 

construed for betterment of the environment and are strictly by their nature are remediation 

plan for mitigating damage/ loss to ecology. Therefore, in pursuance of philosophy behind the 

EIA Notifications, it is imperative to bring Sondur Dam Project ,an infra-structure project in 

tribal area of the state, in compliance with the environmental laws at the earliest, rather than 

bringing the situation to an embarrassing fiasco. Therefore, the EAC is requested to consider 

the case as per provision under para 13 (4) and prescribe the appropriate ToR, under para13 

(5), for carrying out EIA study and preparation of environment Management plan.  


